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i. introduction

In Fiscal Year 2012, change became visible on the 
Carolina North campus as the University of North 
Carolina at Chapel Hill moved ahead on infrastructure 
development on the site. Construction of a ductbank 
has commenced to carry electricity and fiberoptic 
telecom lines to University-owned buildings along 
Airport Drive. Work began on an underground pipe 
to bring waste gas from the Orange County Landfill 
on Eubanks Road to a generator that will transform it 
into electricity. After years of discussion and planning, 

it is exciting to see concept become concrete as the 
groundwork is laid for Carolina North.

The Carolina North Development Agreement between 
the University and the Town of Chapel Hill has proven 
to be a firm yet flexible guide as the vision of Carolina 
North becomes reality. For example, a minor modifica-
tion of that document submitted by the University and 
approved by the Town Manager enabled the redrawing 
of the conservation areas that vastly improved the 

ecological value of the same number of acres. This kind 
of success with the new instrument led to a very posi-
tive initial assessment of the Development Agreement 
by both parties this year.

As development at Carolina North began in earnest, 
University administrators and staff began to report to 
the public on that progress more often – at Chapel Hill 
Town Hall and Town Council meetings, as part of the 
comprehensive planning process and at information 
meetings on campus – about once a quarter. Updates are 
posted on the Carolina North website and the Carolina 
North Forest Facebook page and shared in emails and 
information meetings with immediate neighbors.

University staff members and consultants continue to 
investigate and compile information in a methodical way 
before moving on to the next stage – the construction of 
the first building on Carolina North, the Collaborative 
Science Building. This steady progress shows the 
University’s commitment to the development of Carolina 
North as a key resource to support UNC’s mission of 
teaching, research, service, outreach, and economic 
development. This third Annual Report required under 
the Carolina North Development Agreement is a record 
of what has been accomplished over the past 12 months.

Pumpkin Loop Service Road
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ii. 2011–2012 activity highlights

During this reporting period, the University has contin-
ued to lay the groundwork for future development at 
Carolina North. The following activities illustrate these 
preparations.

Securing U.S. Army Corps of Engineers permit 
The University obtained approval from the U.S. Army 
Corps of Engineers for impacts to streams and wet-
lands relating to the development of the Carolina North 
property. The U.S. Army Corps of Engineers required 
the University to study the impacts for 50 years of 
planned development on the site. After receiving public 
input on its application through information meetings 
and a public notice period and making revisions based 
on feedback from the public and the U.S. Army Corps 
of Engineers, the University received an Individual 
Permit on April 27, 2012. The permit is posted on the 
University’s website at http://go.unc.edu/Co39P. 

Redefining conservation areas
Another step to be taken before construction of build-
ings at Carolina North is the protection of conservation 
areas in accordance with the terms of the Development 
Agreement. After some minor corrections to boundary 
lines, the next step in the refinement process was to 

go back to the field. A consultant, Biohabitats, evalu-
ated the existing conditions of the conservation areas 
and helped to identify features of the property worth 
protecting in its Carolina North Conservation Areas 
Report [http://tinyurl.com/c2xz9am]. At workshops on 
campus, faculty researchers and staff challenged the 
University to improve the ecological value and connec-
tivity of these areas by consolidating or extending areas 
so that larger continuous tracts would be protected, 
preserving more mature forest, protecting additional 
streams, stream buffers and wildlife corridors and 
eliminate areas (such as the landfill and impoundment) 
that should be restored, not conserved. The University 
then formally submitted the new plan as Minor 
Modification 2012–1 [http://tinyurl.com/9m7mjqw], 
which the Town Manager approved on February 10, 
2012. [http://tinyurl.com/bnt8g2g]. Restrictive cov-
enants will govern the activities allowed or prohibited 
within the conservation areas. Compliance with the 
restrictive covenants will be monitored by a third-party 
monitor to be hired by the University. 

Constructing electrical ductbank
The most visible activity at Carolina North during 
this period has been the construction of an electrical The electric ductbank construction corridor
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ductbank. This multiuse corridor limits impact on  
the Carolina North Forest by allowing the co-location 
of utilities with a greenway. Phase 1 of the construc-
tion, along Homestead Road and south through the 
panhandle (see map this page) and within the Airport 
Drive complex, is targeted for completion in December 
2012. Phase 2, which connects these two sections, 
requires temporary closure of the Horace Williams 
Airport before it can be completed and will include  
the installation of temporary overhead lines through 
the old municipal landfill. This phase currently is 
scheduled for completion in March 2013, with the 
utility lines to be in use soon thereafter. A complete 
investigation and mitigation plan will be developed 
before construction of the ductbank through the 
landfill can begin.

Installing landfill gas pipeline
The University has a contract with Orange County 
to capture waste gas from its Eubanks Road landfill, 
first to flare it to keep it from being released into the 
atmosphere and eventually to convert it into electrical 
energy using a generator. The original site for the 
generator was to be in close proximity to the Duke 
Energy electrical substation on Homestead Road, 

Phase 1

Phase 2

Phase 3

Phase 3, Temporary Overhead

Landfill 1 (Generalized Boundary)

Conservation Area

USACOE\DWQ Delineated Streams

Delineated Wetlands

Impounded Water

133 Acre – 20 Years

CN Surveyed Boundary

Electrical Infrastructure 
Additions Project
Legend
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where the electricity generated would go back on the 
grid. But this year, with the design of the first building 
on the Carolina North campus, called the Collaborative 
Science Building, and supporting infrastructure  
underway and the clearing for a multiuse utility 
corridor on the site, the University decided to relocate 
the generator on Carolina North and use the already 
established utility corridor as the landfill gas pipeline 
route. This change will allow for the kind of combined 
heat and power system that the University has on main 
campus at an early stage in the Carolina North develop-
ment, reinforcing the University’s commitment to 
carbon neutrality and the pursuit of alternative energy 
sources. Electricity generated from the landfill gas will 
still go back to the grid, but when the Collaborative 
Science Building is completed, the exhaust from the 
generator will be used to heat it and other buildings, 

recycling heat that would otherwise be wasted. Since 
the more flexible landfill gas pipeline can be installed 
through the deepest parts of the old municipal landfill, 
unlike the ductbank, its installation is well underway, 
probably to be completed in the fall of 2012. The 
generator has been purchased and a site selected and 
approved for it.

Designing greenway
Another advantage of the multiuse corridor is that 
it can be used as the route for a greenway to provide 
pedestrian and bicycle access to Carolina North. In 
this phase, a paved and ADA accessible greenway path 
will extend from Homestead Road south to an area 
just above the old Municipal Landfill. The ductbank 
and greenway diverge in one place to avoid permanent 
impacts to a wetland. Also, to make the path safer 

for bicycles, an area of clearance has been expanded 
slightly. This phase is currently scheduled to be com-
pleted in March 2013. On the south end, the greenway 
will connect to the existing gravel Pumpkin Loop 
Service Road, and then to Municipal Drive. The gravel 
portion will not be ADA accessible. In the future, there 
will be pedestrian and bicycle connections to both 
MLK Boulevard, and Estes Drive Extension. Plans for 
the greenway design have been presented for public 
comment at the Chapel Hill Greenways Commission, 
Carolina North Trails Advisory Committee and the 
UNC Bicycle and Pedestrian Safety Committee. 

Remediating old municipal landfill
The University has a strong commitment to develop 
primarily on land currently cleared, such as the Horace 
Williams Airport, the municipal yard and the old  
municipal landfill. Before development proceeds 
through landfill, the N.C. Department of Environment 
and Natural Resources will study the site to assess what 
kinds of waste are in the landfill. The N.C. Inactive 
Hazardous Sites Branch is currently scheduled to 
determine the landfill boundary, approve the land use 
and develop the remedial action plan by summer of 2013.

Designing Phase 1 Infrastructure
The Phase 1 infrastructure project will include an entry 
road into the Carolina North campus to the new build-
ing, associated bicycle and pedestrian improvements, 
utility services, and striping of already paved areas to 
create surface parking. Based on the initial site plan for 
the first Carolina North building, the entrance was to 
be located at the intersection of Municipal Drive and 
Martin Luther King Jr. Boulevard. Now the first build-
ing site has moved to the interior of the Carolina North 
property and south, closer to Estes Drive Extension, so 
the initial entry road will be located at the intersection 
of Airport Drive and Estes Drive Extension. As a part Pine stand in Carolina North Forest
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Carolina North Forest

researchers to foster collaboration and synergy and 
benefit from the efficiencies of shared space. Many 
of these units are currently housed in off-campus 
rental space, and these rents will be redirected to fund 
the construction of the building. The UNC Board 
of Trustees has approved the selected site and the 
hiring of a design team, Leers Weinzapfel Associates 
of Boston, who designed the FedEx Global Education 
Center on campus. Design of the building and related 
parking is underway.

Maintaining Carolina North Forest activities
Even as development has begun on Carolina North, 
hundreds of people are walking, running, biking and 
taking their dogs for walks on the Carolina North 
Forest trails. In the fall when trees were cut for the 
utility corridor and again in spring and summer when 
construction on the ductbank began, portions of the 
Pumpkin Loop were temporarily closed for safety 
reasons. Of the approximately 30 miles of trails, less 
than two miles of trails have been closed to the public 
because of construction. Maps and signs that inform 
trail users about trail closures and detours have been 
posted onsite and online.

Performing a Periodic Assessment
The Carolina North Development Agreement requires 
that the Town of Chapel Hill and the University per-
form a periodic assessment of the agreement after its 
first three years. This assessment prepared by the Town 
and University staff was received by Town Council at 
its June 11, 2012 meeting and is available for review at: 
http://go.unc.edu/Ae38C. The next assessment is due 
after 800,000 square feet of development or on June 
30, 2019, whichever comes first.

of the infrastructure project, the end of Airport Drive 
meeting Estes Drive Extension will be realigned, and 
a sidewalk extended on the south side of Airport Drive 
to complete a sidewalk between Estes Drive and MLK 
Boulevard. The infrastructure project also includes a 
small central utility plant that will eventually house 
the landfill gas electric generator. Construction of this 
infrastructure will support the Collaborative Science 
Building and others to follow.

Planning Collaborative Science Building
The first new building on Carolina North will be the 
Collaborative Science Building. Located close to the 
eastern end of the current runway at Horace Williams 
Airport, the Collaborative Science Building is projected 
to be approximately 265,000 square feet in seven 
stories. This new building will offer a unique environ-
ment currently not available in either the local rental 
market or on campus. It will create a community of 

carolina north annual report 2011–2012



page 8 the university o f  north carolina a t  chapel hill

iii. 2011–2012 activities to report

A. Housing

Units constructed: None.

Estimated number of residents living in Carolina North 
housing: None.

Estimated number of Full Time Equivalent employees 
working on site at Carolina North, as of June 30, 2012:

•	 1	FTE	employee	at	Horace	Williams	Airport
•	 2	FTE	employees	at	the	Carolina	North	Forest	

Management office
•	 7	FTE	employees	at	the	Chapel	Hill	Police	

Department substation
•	 1.5	FTE	Grounds	Department	employees

B. Parking, Traffic and Transit
 
Report on parking provided vs. baseline parking ratios:
The University has not constructed any new facilities 
nor provided any additional parking during this  
reporting period. The Chapel Hill Police continue to 
have nonexclusive use of parking adjacent to their 
leased building. 

Carolina North Forest – mixed hardwoods
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Tarwheel Mountain Bike Race

Current status of transit planning for Carolina  
North Project and coordination within Short Range 
Transit Plan process:
The Town and the University worked cooperatively on 
several transit planning efforts that will impact access 
to Carolina North. The Chapel Hill Transit Partners, in-
cluding University representatives, participated in the 
Comprehensive Operations Analysis for Chapel Hill 
Transit, which was used to make decisions on service 
changes for the years beginning on August 15, 2011, 
and August 15, 2012. The University and the Town of 
Chapel Hill both participated in the Intergovernmental 
Workgroup for the regional rail system, including the 

local bus plan for Orange County. Some of the bus 
routes identified for priority funding in this plan will 
serve Carolina North. The University also is participat-
ing in the Eubanks Park and Ride Feasibility Study 
Phase 1, which is confirming demand, reviewing site 
suitability, and identifying options for expanding the 
lot. This area was identified as a key park-and-ride loca-
tion to serve Carolina North in VHB’s 2009 transporta-
tion impact analysis, which predicted the need for a 
tripling of the number of park-and-ride spaces in this 
area by 2030, although expansion was not found to be 
an immediate need. The Chapel Hill-Carrboro Long 
Range Transit Plan, completed in September 2009, 

included strategic investments along major transporta-
tion corridors, including bus rapid transit along Martin 
Luther King Jr. Boulevard. Chapel Hill Transit has 
received federal funding for an alternatives analysis 
study for this project, which will begin in Fall 2012. 
University representatives will participate in both the 
Policy and Technical Committees for this project.

Coordination with Transportation Management Plan:
Design of the first building is underway. Occupants 
are being identified and data regarding employees and 
visitors are being assessed in conjunction with the 
established Transportation Management Plan.
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C. Land Use and Activities in Limited  
Development Area

Chilled water, steam, electric ductbank, water and 
telecom lines: 
No activity for steam and chilled water lines. See 
Activity Highlights for description of electric ductbank 
project, which will include telecom lines. 

Reclaimed water line (with OWASA): No activity. 

Maintenance and improvements to existing utility 
lines: No activity. 

Stormwater lines and improvements: No activity. 

Stormwater structures: No activity. 

Public utility lines traversing site: No activity. 

Utility structures without a building (e.g., electrical 
substation): 
Installation of the ductbank, as described in Activity 
Highlights. 

Alterations to utility equipment (generator, other 
mechanicals): No activity. 

Site storage and construction staging areas: No activity. 

Stream restoration projects: No activity. SciVentures campers with Carolina North Forest staff
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Tarwheel Mountain Bike Race

Tarwheel Mountain Bike Race

Philosopher’s Way Trail Run

Greenways and other paved trails: 
The planning for a north-south greenway began in 
2011. The greenway will extend between Homestead 
Road and the limited development area. To limit 
impact to the forested areas, the greenway will be co-
located with an electrical ductbank and landfill gas line. 

Public art: No activity. 

Site clearing for any other purpose: No activity.

Alterations (but not expansion) in existing parking  
lots, including repaving, replanting for stormwater 
mitigation, etc.: No activity.

Roads, internal service without exterior connections 
and not designed for vehicular circulation to serve 
buildings within Carolina North developed area:  
No activity.

Exterior tennis and basketball courts: No activity.

Athletic facilities and events that are not buildings and 
that do not involve land clearing or grading of more 
than 20,000 square feet:

•	 SciVentures	Campers,	three	sessions	(July/
August 2011)

•	 Tarwheel	Mountain	Bike	Race	(September	2011)
•	 CHPD	training	on	traffic	stops	(September	2011)
•	 Pumpkin	Run,	an	annual	community	4K	race	

(October 2011) 
•	 Carrboro	50K	Fun	Run	(December	2011)
•	 Nature	walk	by	Friends	of	Bolin	Creek	 

(January 2012)
•	 Trips	for	Kids	Triangle	mountain	bike	ride	

(January 2012)
•	 Project	Muso	fundraising	walk	by	Carrboro	High	

School and Global Health (March 2012)



page 13carolina north annual report 2011–2012

Eagle Scout Boardwalk Project

Eagle Scout Boardwalk Project

•	 The	Philosopher’s	Way	Trail	Run,	running	 
race sponsored by the TrailHeads (May 2012) 

•	 Nature	walk	by	Friends	of	Bolin	Creek	 
(April 2012)

•	 Birding	walk	by	Friends	of	Bolin	Creek	 
(April 2012)

Gazebos and other open air shelters, parks, children’s 
play areas, passive recreation features, and park site 
furnishings: No activity.

Unpaved trail construction/maintenance (including 
volunteer work on paths, harvesting, etc.):

•	 Construction	of	boardwalk	through	wet	area,	 
an Eagle Scout project (October 2011)

•	 Creation	of	small	footbridge	(January	2012)
•	 Reroute	of	trail	encroaching	on	stream	 

(June 2012)

Memorial gardens: No activity.

Kiosks and benches: No activity.

Incidental parking areas: No activity.

Site furnishings (recycle containers, fixtures, blue 
lights): No activity.

Support facilities for special events (Tar Heel Town, 
concerts, etc.): No activity.

Demolitions: No activity.

Landscaping activities: 
•	 Invasive	plant	suppression	activity	undertaken	 

by staff, student, and community volunteers: 
•	 Wisteria	(August	2011)
•	 Individual	trees	(Ailanthus,	Albizia)	&	

shrubs (Eleagnus) (September 2011)

Community gardens: No activity.
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Carolina North Forest Activities, 2011–2012
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D. Land Use and Activities in Development Area

Chilled water, steam, electric ductbank, water and 
telecom lines: 
No activity for steam and chilled water lines. See 
Activity Highlights for description of electric ductbank 
project, which will include telecom lines. 

Reclaimed water line (with OWASA): No activity. 

Maintenance and improvements to existing  
utility lines: 
UNC Energy Services purchased the electrical lines  
for the existing structures on the Carolina North  
property from Duke Power. UNC Electrical 
Distribution switched out the Duke Power electrical 
meters to UNC electrical meters.

Stormwater lines and improvements: No activity. 

Stormwater structures: No activity.
 
Site storage and construction staging areas: 
A portion of the former Municipal Yard is being used 
for construction staging by contractors working on 
large construction projects. A map on this page shows 
the location of all the staging areas. 

Utility structures without a building (e.g., electrical 
substation): 
Installation of the ductbank, as described in Activity 
Highlights.

Alterations to utility equipment (generator, other 
mechanicals): No activity. 

Stream restoration projects: No activity. Site storage and construction staging areas
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Public utility lines traversing site: Public Service of 
North Carolina (PSNC) replaced the transmission  
line that runs under Martin Luther King Boulevard  
for pipeline integrity purposes. PSNC was within  
the N.C. Department of Transportation right of way  
for this work.

Greenways and other paved trails: No activity. 

Public art: No activity. 

Site clearing for any other purpose: No activity. 

E. Greenways

Report on examination and recommendations for a 
greenways partnership model comparable to public 
transit partnership: No activity.

Report on potential locations and funding alternatives 
for campus-to-campus greenway and bike connection: 
No activity.

Current status and funding of greenway connections 
at Carolina North (after greenways plan submitted with 
initial individual site development permit): No activity.

Greenway improvements and document compliance 
with 5.16.14: 
A north-south greenway is under design and will 
comply with 5.16.14. During the design phase of the 
greenway project, three presentations were made to the 
CH Greenways Commission.

Report on consideration of pedestrian connections to 
adjacent neighborhoods: No activity.

Philosopher’s Way Trail Run

Carolina North Forest bridge Carolina North Forest single-track trail
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Bolin Creek

F. Waste Management

The University currently provides trash and recycling 
services for all University-owned buildings, including 
buildings at Carolina North, and a number of leased 
properties. The recycling program covers a variety of 
materials and is continually evaluated for improve-
ment and expansion. To ensure construction debris is 
properly recycled, a representative from the University 
Office of Waste Reduction and Recycling reviews each 
phase of each building project to identify waste reduc-
tion, reuse, and recycling opportunities. University 
staff educates contractors about University, local, state, 
and project-specific requirements; reviews and sug-
gests changes to contractor Solid Waste Management 
Plans; collects and analyzes waste reports; and 
conducts site visits regularly. Specifications detailing 
University and regulatory requirements regarding 
construction waste management and reporting are 
included in each project manual. Future construction 
projects and finished buildings will be managed and 
supported similarly. No fiscal impacts on the Town 
have been noted since waste management strategies 
have not been amended. 

G. Recreation Areas

Study of feasibility and cost-sharing options for future 
joint-use recreation areas at Carolina North: No activity.

Description of improvements for recreation areas and 
document compliance with 5.15.5:
No new recreational facilities or recreational areas were 
developed on the Carolina North property during the 
2011–2012 fiscal year. However, the use of the Carolina 
North property for recreational purposes is thriving. 
Residents of Chapel Hill and Carrboro, as well as those 
in surrounding communities, make frequent and 
extensive use of the University’s network of trails on 
the Carolina North property. Over 30 miles of trails 
are woven through the Carolina North Forest. The 
University, through its Forest Management Office 
staff, facilitates the use of the network of trails in the 
Carolina North Forest for the benefit of local schools, 
community organizations, and individual residents of 
Chapel Hill and Carrboro and the broader community.

For a list of public recreation events held at Carolina 
North, see Land Use and Activities in Limited 
Development Area (Section III.C.).

H. Stream Buffers

The ductbank project will impact a small area of a 
stream buffer (12,400 square feet) located between  
the Carolina North Development Area and Estes  
Drive Extension. The ductbank design minimizes  
land disturbance in this resource conservation district 
to the fullest extent feasible. The University submitted 
a request, which was approved by the Town Manager,  
to conduct the work in the resource conversation 
district in accordance with sections 5.5.3.c.5 and 5.20.1 
of the Development Agreement and in compliance 
with section 3.6.3(h)(4) of the LUMO in effect as of  
July 1, 2009. 

Carolina North Forest single-track trail
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Ongoing projects such as the construction of the 
electric ductbank, installation of the landfill gas pipe-
line and infrastructure improvements will continue 
during the University’s 2013 fiscal year. Phase 2 of the 
ductbank project is scheduled to be completed  
in March 2013. Shortly thereafter, the temporary  
modified route of the greenway, using the Pumpkin 
Loop, should be ready. Also in the coming year, the 
landfill gas pipeline should be installed and the electric 
generator in place on Carolina North. Throughout the 
year, the University will continue to work with the  
N.C. Department of Environment and Natural 
Resources to study the site of the old municipal 
landfill, and the N.C. Inactive Hazardous Sites Branch 
will develop the remedial action plan for the site. Any 
other construction will probably not begin until the 
next reporting period.

iv. 2012–2013 development schedule

Pumpkin Loop Service Road at PSNC corridor
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DA Section Topic Subtopic
2012 Annual Report Section 
(or reason for no report)

4.14 Report demonstrating good faith  
compliance with terms of DA

Report demonstrating good faith compliance with 
terms of DA

Cover letter

4.14	(&	5.27.4.a.) Construction Activity List of individual site development permits issued No activity to report.

4.14	(&	5.27.4.a.) Construction Activity Building floor area constructed No activity to report.

4.14	(&	5.27.4.a.) Construction Activity Infrastructure installed Section III.C.

4.14	(&	5.27.4.a.) Construction Activity Status of University participation in provision of or 
financing of public infrastructure

No activity to report.

4.14	(&	5.27.4.a.) Construction Activity Infrastructure dedicated/acquired Section III.C.

4.14	(&	5.27.4.a.) Construction Activity Projected schedule for CN development for  
following year

Section V.

5.4.2	(&	5.27.4.b.) Housing Units constructed Section III.A.

5.4.2	(&	5.27.4.b.) Housing Estimated number of residents living in CN housing Section III.A.

5.4.2	(&	5.27.4.b.) Housing Estimated number of FTE employees working on  
site at CN

Section III.A.

v. 2011–2012 reportable items checklist
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DA Section Topic Subtopic
2012 Annual Report Section 
(or reason for no report)

5.5.2.e.1	(&	5.27.4.f.) Land Use - Limited Development Area Chilled water, steam, electric duct bank, water and 
telecom lines

Section III.C.

5.5.2.e.2	(&	5.27.4.f.) Land Use – Limited Development Area Reclaimed water line (with OWASA) Section III.C.

5.5.2.e.3	(&	5.27.4.f.) Land Use – Limited Development Area Maintenance and improvements to existing utility lines Section III.C.

5.5.2.e.4	(&	5.27.4.f.) Land Use – Limited Development Area Stormwater lines and improvements Section III.C.

5.5.2.e.5	(&	5.27.4.f.) Land Use – Limited Development Area Stormwater structures Section III.C.

5.5.2.e.6	(&	5.27.4.f.) Land Use – Limited Development Area Public utility lines traversing site Section III.C.

5.5.2.e.7	(&	5.27.4.f.) Land Use – Limited Development Area Utility structures without a building (e.g., electrical 
substation)

Section III.C.

5.5.2.e.8	(&	5.27.4.f.) Land Use – Limited Development Area Alterations to utility equipment (generator, other 
mechanicals)

Section III.C.

5.5.2.e.9	(&	5.27.4.f.) Land Use – Limited Development Area Site storage and construction staging areas Section III.C.

5.5.2.e.10	(&	5.27.4.f.) Land Use – Limited Development Area Stream restoration projects Section III.C.

5.5.2.e.11	(&	5.27.4.f.) Land Use – Limited Development Area Greenways and other paved trails Section III.C.

5.5.2.e.12	(&	5.27.4.f.) Land Use – Limited Development Area Public art Section III.C.

5.5.2.e.13	(&	5.27.4.f.) Land Use – Limited Development Area Site clearing for any other purpose Section III.C.

5.5.2.f.2	(&	5.27.4.f.) Land Use – Limited Development Area Alterations (but not expansion) in existing parking lots, 
including repaving, replanting for stormwater mitiga-
tion, or changing impervious to pervious pavement

Section III.C.

5.5.2.f.3	(&	5.27.4.f.) Land Use – Limited Development Area Roads, internal service without exterior connections 
and not designed for vehicular circulation to serve 
buildings within CN developed area

Section III.C.

5.5.2.f.4	(&	5.27.4.f.) Land Use – Limited Development Area Exterior tennis and basketball courts Section III.C.
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5.5.2.f.5	(&	5.27.4.f.) Land Use – Limited Development Area Athletic facilities and events that are not buildings and 
that do not involve land clearing or grading of more 
than 20,000 square feet

Section III.C.

5.5.2.f.6	(&	5.27.4.f.) Land Use – Limited Development Area Gazebos and other open air shelters, parks,  
children's play areas, passive recreation features,  
and park site furnishings

Section III.C.

5.5.2.f.7	(&	5.27.4.f.) Land Use – Limited Development Area Unpaved trail construction/maintenance (including 
volunteer work on paths, harvesting, etc.)

Section III.C.

5.5.2.f.8	(&	5.27.4.f.) Land Use – Limited Development Area Memorial gardens Section III.C.

5.5.2.f.9	(&	5.27.4.f.) Land Use – Limited Development Area Kiosks and benches Section III.C.

5.5.2.f.10	(&	5.27.4.f.) Land Use – Limited Development Area Incidental parking areas Section III.C.

5.5.2.f.11	(&	5.27.4.f.) Land Use – Limited Development Area Site furnishings (recycle containers, fixtures,  
blue lights)

Section III.C.

5.5.2.f.12	(&	5.27.4.f.) Land Use – Limited Development Area Support facilities for special events (Tar Heel Town, 
concerts, etc.)

Section III.C.

5.5.2.f.13	(&	5.27.4.f.) Land Use – Limited Development Area Demolitions Section III.C.

5.5.2.f.14	(&	5.27.4.f.) Land Use – Limited Development Area Landscaping activities Section III.C.

5.5.2.f.15	(&	5.27.4.f.) Land Use – Limited Development Area Community gardens Section III.C.

5.5.3.d.	(&	5.27.4.g.)	
(tracking 5.5.2.e.1)

Land Use – Development Area Chilled water, steam, electric duct bank, water and 
telecom lines

Section III.D.

5.5.3.d.	(&	5.27.4.g.)	
(tracking 5.5.2.e.2)

Land Use – Development Area Reclaimed water line (with OWASA) Section III.D.

5.5.3.d.	(&	5.27.4.g.)	
(tracking 5.5.2.e.3)

Land Use – Development Area Maintenance and improvements to existing utility lines Section III.D.
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5.5.3.d.	(&	5.27.4.g.)	
(tracking 5.5.2.e.4)

Land Use – Development Area Stormwater lines and improvements Section III.D.

5.5.3.d.	(&	5.27.4.g.)	
(tracking 5.5.2.e.5)

Land Use – Development Area Stormwater structures Section III.D.

5.5.3.d.	(&	5.27.4.g.)	
(tracking 5.5.2.e.6)

Land Use – Development Area Public utility lines traversing site (Duke Energy,  
PSNC, etc.)

Section III.D.

5.5.3.d.	(&	5.27.4.g.)	
(tracking 5.5.2.e.7)

Land Use – Development Area Utility structures without a building (e.g., electrical 
substation)

Section III.D.

5.5.3.d.	(&	5.27.4.g.)	
(tracking 5.5.2.e.8)

Land Use – Development Area Alterations to utility equipment (generator, other 
mechanicals)

Section III.D.

5.5.3.d.	(&	5.27.4.g.)	
(tracking 5.5.2.e.9) 

Land Use – Development Area Site storage and construction staging areas Section III.D.

5.5.3.d.	(&	5.27.4.g.)	
(tracking 5.5.2.e.10)

Land Use – Development Area Stream restoration projects Section III.D.

5.5.3.d.	(&	5.27.4.g.)	
(tracking 5.5.2.e.11)

Land Use – Development Area Greenways and other paved trails Section III.D.

5.5.3.d.	(&	5.27.4.g.)	
(tracking 5.5.2.e.12)

Land Use – Development Area Public art Section III.D.

5.5.3.d.	(&	5.27.4.g.)	
(tracking 5.5.2.e.13)

Land Use – Development Area Site clearing for any other purpose Section III.D.

5.7.2	(&	5.27.4.c.) Stormwater Cost-Sharing Cost-sharing agreements (to be updated every  
three years)

No report required. New cost sharing 
agreement will be reported in next year’s 
Annual Report.

5.8.7.a	(&	5.27.4.d.) Parking, Traffic and Transit Report on parking provided vs. baseline parking ratios Section III.B.

DA Section Topic Subtopic
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(or reason for no report)
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5.8.7.a	(&	5.27.4.d.) Parking, Traffic and Transit Current status of transit planning for CN Project and 
coordination within SRTP process

Section III.B.

5.8.11.b	(&	5.27.4.d.) Parking, Traffic and Transit Coordination with Transportation Management Plan Section III.B.

5.9.3	(&	5.27.4.e.) Short Range Fiscal Plan Actions taken to address recommendations in most 
recent SRFP

The initial SRFP is to be completed in 
conjunction with the issuance of initial 
site development permit.

5.10	(&	5.27.4.h.) Carbon and Other Greenhouse Emissions Greenhouse gas emissions and offsets updated 
biennially

No report required.

5.11.3	(&	5.27.4.i.) Water Use/Water Reclamation Progress toward reductions of 20 percent indoor and 
50 percent outdoor

No report is required, since no site 
development permit applications have 
been submitted.

5.12	(&	5.27.4.j.) Design Guidelines Informational copy of any updates to Design 
Guidelines

No updates have been made to  
Design Guidelines.

5.12.11	(&	5.27.4.k.) Public Art Update on plans, activities, implementation There are no activities to report.

5.15.4	(&	5.27.4.o.) Recreation Areas Study of feasibility and cost-sharing options for future 
joint-use recreation areas at CN

No report required.

5.15.5	(&	5.27.4.o.) Recreation Areas Description of improvements for recreation areas and 
document compliance with 5.15.5

Section III.G.

5.16.1.b	(&	5.27.4.l.) Greenways Report on examination and recommendations for a 
greenways partnership model comparable to public 
transit partnership

No activity.

5.16.2	(&	5.27.4.l.) Greenways Report on potential locations and funding alternatives 
for campus-to-campus greenway and bike connection

No activity.

5.16.4	(&	5.27.4.l.) Greenways Current status and funding of greenway connections 
at CN (after greenways plan submitted with initial 
individual site development permit)

UNC has not submitted a site  
development permit.

DA Section Topic Subtopic
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5.16.14	(&	5.27.4.l.) Greenways Greenway improvements and document compliance 
with 5.16.14

Section III.E.

5.16.15	(&	5.27.4.l.) Greenways Report on consideration of pedestrian connections  
to adjacent neighborhoods

Section III.E.

5.18	(&	5.27.4.m.) Waste Management Description of strategies/impacts Section III.F.

5.19.5	(&	5.27.4.p.) Airport Closing Assessment Environmental impacts (after cessation of  
airport activities)

Horace Williams Airport is still open,  
so no report is due.

5.20.1	(&	5.27.4.n.) Stream Buffers Description of improvements and document  
compliance with 5.20

Section III.H. 

DA Section Topic Subtopic
2012 Annual Report Section 
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Appendix of Public Information Meetings

7/13/11 – Annual Report Public Information Meeting at Town Council
7/26/11 – UNC Semi-Annual Capital report to Town Council
9/21/11 – Carolina North Duct Bank and Greenway Meeting for Glen Heights Neighborhood
10/19/11 – Manager’s report Annual Report to Town Council
11/2/11 – UNC Electric Ductbank Project Information Meeting for Elkin Hill’s Neighborhood
1/23/12 – UNC Conservation Areas presentation to Town Council
1/25/12 – Presentation of CN long range plans at Town Hall for Chapel Hill 2020
1/19/12 – UNC Public Information Meeting
3/26/12 – UNC Semi-Annual Capital report to Town Council
5/22/12 – Public Information meeting assessment of Carolina North Development Agreement at Town Hall
6/27/12 – UNC Public Information Meeting





Contact Information

Bruce L. Runberg, P.E.
Associate Vice Chancellor for Facilities Services
bruce_runberg@unc.edu
311 South Building
CB 1000
UNC-Chapel Hill
Chapel Hill, NC 27599-1000
T (919) 962-7248

Anna Wu, FAIA, LEED AP
Assistant	Vice	Chancellor	&	University	Architect
annaw@fac.unc.edu
Facilities Operations, Planning and Design
102D Giles F. Horney Building
103 Airport Drive
CB 1800
UNC-Chapel Hill
Chapel Hill, NC 27599-1800
T (919) 962-0761


