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Draft Milestone 3 Work Plan – July to November 2013 

 Staff/consultants 

perform specified 

analyses 

o Sequence to be 
determined based 
on resources and 
time required to 
complete/compl-
exity 

 Report findings to 

Steering Committee 

o Data/findings 

o Implications for 
alternatives 

 SC reviews, queries, 

and begins 

conversation about 

trade-offs 

 

 

Committee Meeting: 

Tuesday, August 6 

from 4:30-6:30pm 

Reconfigure/Refine 
Alternatives 

Frame Analyses Conduct Analyses 
Select/Revise 

Alternative 

1a 1b 2 3 

 Comprehensive trade-off 

discussion 

 Reconstruct alternatives, 

as necessary 

 Synthesize/create final, 

preferred scheme 

 Community and 

Advisory Board 

presentations 

o Present plan and 
underlying 
rationale 

o Determine if major 
problems exist 

 

 

 

Committee Meeting: 
Tuesday, August 20 
from 4:30-6:30pm 

 

Community Report-Out: 
Monday, August 26, 
time TBD 

 Specify key areas of analysis, 

e.g.,  

o Traffic/transportation 

o Environment 

o Economics 

o Schools 

o Connectivity/safety 

o 2020  consistency 

o Principles/objectives 
consistency 

 

 Specify key questions for each 
area 

 

 Confirm availability of 
resources for analyses 

 

Committee Meeting:  

Thursday, July 25 from 4:30-

6:30pm 

 

 Review Council comments from 

June 24th meeting 

 

 Review other sources of 

input/comments 

 

 Formulate new or revised 

alternative(s) 

o All potentially acceptable 

o Significant differences 
across selected 
parameters, e.g., 

• Uses 

• Density 

• Intensity 

• Connectivity 

o Modular to allow 
“mix/match” 

 

Committee Meeting: 

Tuesday, July 2 from 4:30-
6:30pm 

Committee Meeting: 

Thursday, July 11 from 4:30-

6:30pm 
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 Process review and need for 

plan 

 Narrative of CWFA 

o Overall goals of process 

o Vision 

o Principles/objectives 

o Description of plan and 
why selected (including 
trade-offs made) 

 Visuals 

o Existing conditions 

o Key data elements 

o Preferred concept 

• Overview 

• Details 

 Next steps/links to zoning 

 

Committee Meeting: Thursday, 
August 29 from 7:00-9:00pm 

 

Planning Board Meeting: 
Tuesday, September 17 at 
7:00pm  

 

 

 

Draft Milestone 3 Work Plan – July to November 2013 

Preparation of Council 
Presentation Document 

4 

Public Hearing and 
Council Meetings 

5 

 Dinner with Committee, staff, 

and consultants 

 

Early/mid December: Date 

and Time TBD 

Celebrate a Job Well 
Done 

6 

 Review comments from 

Planning Board and revise plan, 

if necessary 

 

Committee Meeting:  

Thursday, September 26 from 

4:30-6:30pm 

 

Public Hearing:  

Monday, October 21 at 

7:00pm 

 

 Review comments from Public 

Hearing and revise plan, if 

necessary 

 

Committee Meeting: Thursday, 

November 7 from 7:00-

9:00pm 

 

Council Meeting: Monday, 

November 25 at 7:00pm 

 

 

 

 

 

 

 

 

 

 

 

 

 

Early/mid December 


