
Graham Streetscape Schedule

Contractor: White Oak Construction Corp. Revised: 6/1/20

Description Start Date
Duration (Working Days 

M‐F) Note
North Graham Street

Mobilization 6/15/2020 1
Set up traffic and pedestrian control 6/16/2020 1 East side only (even addresses)
Demolition, removals, and relocations 6/17/2020 8 East side only (even addresses)
Install new curb and gutter 6/29/2020 2 East side only (even addresses)
Install conduit 7/1/2020 3 East side only (even addresses)
Install drains 7/6/2020 2 East side only (even addresses)
Adjust utilities as needed 7/8/2020 1 East side only (even addresses)
Install Concrete sidewalk and retaining walls 7/8/2020 5 East side only (even addresses)
*Open concrete sidewalk 7/15/2020 1 East side only (even addresses)
Start brick pavers and handrails 7/15/2020 10 East side only (even addresses)
East side of N. Graham total working days 34

Set up traffic and pedestrian control 7/15/2020 1 West side only (odd addresses)
Demolition, removals, and relocations 7/16/2020 2 West side only (odd addresses)
Install new curb and gutter 7/20/2020 2 West side only (odd addresses)
Install conduit 7/22/2020 2 West side only (odd addresses)
Install drains 7/24/2020 2 West side only (odd addresses)
Adjust utilities as needed 7/27/2020 1 West side only (odd addresses)
Install Concrete sidewalk 7/27/2020 2 West side only (odd addresses)
*Open concrete sidewalk 7/29/2020 1 West side only (odd addresses)
Start brick pavers and handrails 7/29/2020 5 West side only (odd addresses)
West side of N. Graham total working days 18

**North Roberson Street 
Mobilization
Start work 7/28/2020 15 East side only (even addresses)
Start work 8/17/2020 40 West side only (odd addresses)
* Concrete sidewalk will be open to pedestrian traffic during the installation of the brick pavers.
** The Roberson schedule can be provided with more detail in early July for better accuracy of dates.


