
281 Lane Parkway, Salisbury, NC 28146   Tel: (704) 650-1298   keith.burch@cci-env.com 

 
December 12, 2017 

 

Joseph E. Starr, PE 

Client Development Manager 

Terracon 

2401 Brentwood Road, Suite 107 

Raleigh, NC 27604 

919-873-2211 Office 

919-413-9998 Cell 

 

RE: Budgetary Pricing  

 Soil Remediation  

 Town of Chapel Hill CCP Site 

 828 Martin Luther King Jr. Boulevard 

 Chapel Hill, NC 

  

Mr. Starr: 

 

CCI Environmental Services, Inc. (CCI Environmental) is pleased to submit this budgetary 

proposal for soil remediation at the above referenced site.  This proposal is based upon 

information provided via email and a recent site walk.  Historical activities included filling this 

area with roughly 60,000 cubic yards of coal combustion products (CCP) along with assorted 

soil and debris.  This budgetary number will include a price for current building demolition, 

removal of the CCP material and debris and restoration of the site  

 

Mobilization 

 

CCI proposes mobilization of the following, basic resources for this remediation effort: 

 

Labor   Equipment     Materials 

(1) Supervisor  (2) Track Excavators   Tools & Expendables 

(5) Operators  (3) Service Trucks   Fuel 

(4) Techs  (1) Dozer    PPE 

    (1) Compactor    Erosion Control Materials 

    (2) Offroad Trucks   Boulders for Slope Control 

    (1) Loader 

    (1) Street Sweeper 

    (1) Skidsteer 

 

CCI personnel will be 40 hour OSHA trained and medically monitored in compliance with 29 

CFR 1910.  Prior to arrival, all utilities will be located and verified by One Call notification.  If 
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required a private locator will be retained.  Prior to mobilization, CCI will prepare a site specific 

Health and Safety Plan (HASP).   The following sequence of activities is anticipated: 

 

 Planning and Permitting – 3 Weeks 

 Erosion and Sediment Control Feature Installation (Assume a small basin and diversion 

berms required) -  2 Weeks 

 Clearing and Tree Removal – 2 Weeks 

 Asbestos Inspection and Building Demolition – 3 Weeks 

 Soil Removal and Offsite Management – 4-5 months 

 Site Restoration – Assume Terraced with Boulder Toe – 3 Weeks to 1 Month 

  

 

Budgetary Project Pricing 

 

Demolition 

 

Building Demolition (Assume Non-Asbestos):   $165,000.00 

 

Soil Remediation 

 

Planning/Permitting/Mobe/Demobe:     $20,000.00 

Erosion and Sediment Control:     $30,000.00 

Clearing and Tree Removal:      $75,000.00 

Excavation, Loading and T&D of Non-hazardous Soils  $85.00 per Ton 

Backfill Supply and Placement     $25.00 per Ton 

Site Restoration       $175,000.00 

 

Total Estimate Based on 84,000 Tons Removed and 60,000 Tons of Backfill: 

 

$8,940,000.00 

 

We appreciate the opportunity to provide this budgetary proposal.  If you have any questions 

or require additional information, please contact me at (704) 650-1298.  Thank you for 

considering CCI Environmental to assist with this project. 

 

Sincerely, 

 
Keith Burch 

 

Keith Burch 

CCI – 704-650-1298 


